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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

E2 Shear Key Modifications

CCO 328 - Conco - 5 Carpenters and 5 Laborers. D. McDowell - Carpenter Foreman, R. Gomez - Carp,
R. Valenzuela - Carp, R. Garcia - Carp, D. McDowel - App Carp, J. Medina - Carp, J. Freeman - Carp, T.
Messner - Carp, R. Vera - Carp, G. Kirkham - Carp, J. Zaragomez - Carp, J. Esquivel - Carp, J.
Delgadillo - Carp, C. Cruz - Carp, P. Finley - Lab 4M. All worked 8 Reg Hours 2 OT Hours.

Today Conco is installing foam forms at columns of E2W. They are also dry packing drilled holes that hit
rebar or not deep enough for dowels. In addition they are drilling for dowels between bearing anchor bolt
rods E2W N/S. Also they are chipping the corners for the column per plan. See photos below.

CCO 328 - Harris Salinas - S. Martinez, Foreman IW, D. Gudino, IWJ worked 5 Reg Hours. Today
ironworkers installed #16 HRC dowels inside of bearing anchor bolt area - E2W both north and south
bearings.

CCO 327 - ABF - Ironworkers are on site installing falsework beams at E2E, see photo. In addition Levi
Gatos and ABF employees are placing Sikadur 35 LV grout filler into the tops of the cut/grinded shear key
anchor rods at E2E and E2W to provide full bearing for the saddle assemblies, see photo. See B.
Wolcott's diary for ABF labor and equipment.

CCO 314 - ABF - See B. Brignano dirary for ABF labor and equipment.
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Installing Foam Forms at Columns

Sikadur 35 LV

Placing FW Beams E2E West Chipping Concrete E2W at Corners of Column Per Plan

E2E East Ready for FW Beams
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